Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14576-13-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0024

Date: 08/09/2016
Page 1 of 6

Pay Period:

Contract Location: Time Allowed: 791  Days
VARIOUS LOCATIONS ON 1-285/SR 407 IN DEKALB & FULTOI Elapsed Calender Days: 779  Days
Percent Time: 98.48
District: 7 Area: 01
Contractor:

THE L. C. WHITFORD CO., INC. Date Let: 09/20/2013

3765 FRANCIS CIR. Date Awarded: 10/04/2013
Date Contract Executed: 10/30/2013
Date Notice to Proceed: 11/01/2013

ALPHARETTA GA 30004-5922 Date Work Began: 01/22/2014

Phone: (770)346-0610 Date Time Stopped: 12/19/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $9,845,048.32 Counties:

Original Contract Amount $6,987,887.00 DeKalb Fulton

Funds Available $117,795.31

Percent Complete 98.80%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004201 $9,845,048.32 $6,987,887.00 $117,795.31  98.80% $15,000.00

Chief Engineer

01/05/2016
to 08/08/2016
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01/05/2016
to 08/08/2016

Project Number:

Federal State Project Number:

M004201

M004201

I-285/SR 407 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$7,781,802.43 $7,769,802.43
$1,945,450.58 $1,942,450.58
$9,727,253.01 $9,712,253.01
$0.00 $0.00
$9,727,253.01 $9,712,253.01
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$9,727,253.01 $9,712,253.01

Total Payable:

This Estimate

$12,000.00
$3,000.00
$15,000.00
$0.00
$15,000.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$15,000.00
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Contract ID: B14576-13-000-1 Estimate Number: 0024 Pay Period: 01/05/2016
to 08/08/2016
Project Number M004201
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 500-3104 CLASS A CONCRETE, SIGNS CcY 21.000 8.811
1150.000 .000
8.811 $.00 $10,132.65
0030 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 147.000 334.500
50.000 .000
334.500 $.00 $16,725.00
0051 610-9310 REM STR SUPPORT, TP - LS 1.000 1.000
3000.000 .000
1.000 $.00 $3,000.00
| - MP 30.80 EB
0095 610-9310 REM STR SUPPORT, TP - LS 1.000 2.000
2250.000 .000
2.000 $.00 $4,500.00
Il - MP 36.20 SB
0161 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 48,383.000 48,595.900
18.000 .000
48,595.900 $.00 $874,726.20
0166 636-2080 GALV STEEL POSTS, TP 8 LF 695.000 703.000
8.150 .000
703.000 $.00 $5,729.45
0181 636-3010 GROUND-MOUNTED BREAKAWAY SIGN SUPPOI EA 22.000 24.000
475.000 .000
24.000 $.00 $11,400.00
0566 641-1100 GUARDRAIL, TP T LF 20.000 50.000
67.200 .000
50.000 $.00 $3,360.00
0571 641-1200 GUARDRAIL, TP W LF 100.000 112.500
26.250 .000
112.500 $.00 $2,953.13
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Pay Period: 01/05/2016
to 08/08/2016

Project Number M004201

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0586 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,000.000 4,001.750
50.000 .000
4,001.750 $.00 $200,087.50
0591 163-0232 TEMPORARY GRASSING AC 1.000 1.827
420.000 .000
1.827 $.00 $767.34
0681 610-9310 REM STR SUPPORT, TP - LS 1.000 1.000
2250.000 .000
1.000 $.00 $2,250.00
Il - MP 27.10 EB/WB
0686 610-9310 REM STR SUPPORT, TP - LS 1.000 1.000
2250.000 .000
1.000 $.00 $2,250.00
Il - MP 28.30 EB/WB
0731 610-9310 REM STR SUPPORT, TP - LS 1.000 1.000
3000.000 .000
1.000 $.00 $3,000.00
| - MP 33.30 EB
0741 610-9310 REM STR SUPPORT, TP - LS 1.000 1.000
1875.000 .000
1.000 $.00 $1,875.00
Il - MP 31.30 EB/WB
0746 610-9310 REM STR SUPPORT, TP - LS 1.000 1.000
1875.000 .000
1.000 $.00 $1,875.00
Il - MP 37.70 SB
0766 610-9310 REM STR SUPPORT, TP - LS 1.000 2.000
2000.000 .000
2.000 $.00 $4,000.00
VIl - MP 36.40 SB
0771 610-9310 REM STR SUPPORT, TP - LS 1.000 2.000
2000.000 .000
2.000 $.00 $4,000.00

VIl - MP 42.50 SB
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Pay Period: 01/05/2016
to 08/08/2016

Project Number M004201

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0786 610-9310 REM STR SUPPORT, TP - LS 1.000 2.000
2000.000 .000
2.000 $.00 $4,000.00
VIl - MP 36.10 NB
0791 610-9310 REM STR SUPPORT, TP - LS 1.000 2.000
2000.000 .000
2.000 $.00 $4,000.00
VIl - MP 34.90 NB
0826 653-0330 THERMOPLASTIC PAVEMENT MARKING, SYMBC EA 14.000 26.000
3150.000 .000
26.000 $.00 $81,900.00
Category Amount: $0.00 $1,242,531.27
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1
3013 636-2070 GALV STEEL POSTS, TP 7 LF .000 1,853.500
17.890 .000
1,853.500 $.00 $33,159.12
SUPPLEMENTAL AGREEMENT NO 1 (USE)
CO#2
3014 636-3000 GALV STEEL STR SHAPE POST LB .000 13,200.000
5.870 .000
13,200.000 $.00 $77,484.00
SUPPLEMENTAL AGREEMENT NO 1 (USE)
CO#2
Category Amount: $0.00 $110,643.12
Category Number: 0010 ROADWAY
9120 610-9310 REM STR SUPPORT, TP - LS .000 .000
3000.000 1.000
1.000 $3,000.00 $3,000.00
REM STR SUPPORT. TP 1, MP 34.10 NB
SA#4
9130 610-9310 REM STR SUPPORT, TP - LS .000 .000
2000.000 1.000
1.000 $2,000.00 $2,000.00
REM STR SUPPORT, TP VII, MP 42.50 NB (1)
SA#4
9135 610-9310 REM STR SUPPORT, TP - LS .000 .000
2000.000 1.000
1.000 $2,000.00 $2,000.00

REM STR SUPPORT, TP VII, MP 42.50 NB (2)
SA#4
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Contract ID: B14576-13-000-1 Estimate Number: 0024
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Pay Period: 01/05/2016
to 08/08/2016

Project Number M004201

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9140 610-9310 REM STR SUPPORT, TP - LS .000 .000
2000.000 1.000
1.000 $2,000.00 $2,000.00
REM STR SUPPORT, TP VII, MP 39.50 NB
SA#4
9150 610-9310 REM STR SUPPORT, TP - LS .000 .000
3000.000 1.000
1.000 $3,000.00 $3,000.00
REM STR SUPPORT, TP I, MP 33.30 WB
SA#4
9160 610-9310 REM STR SUPPORT, TP - LS .000 .000
3000.000 1.000
1.000 $3,000.00 $3,000.00
REM STR SUPPORT, TP 1, MP 33.40 WB
SA#4
Category Amount: $15,000.00 $15,000.00

Project Total Amount: $15,000.00

$9,727,253.01



